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NEAR EAST AND SOUTH AREA TRAFFIC CONTROL MODIFICATIONS 

(PHASE 10) 

IMPLEMENTATION SCHEDULE 

August 1, 2012 

Lead/Support 

DPO/DMO                 Brief Director’s office – April 13, 2011 √ 

DPO/DMO                 Brief Mayor’s office – April 25 √ 

DPO/DMO                 Brief Mayor’s office – February 3, 2012 √ 

DPO/DMO Brief Councilmember Paley’s office – February 9  √ 

DPO/DMO Brief Transportation and Pedestrian Commission – February 14 √ 

DPO/DMO                 Brief Mayor’s office – April 24 √ 

DPO/DMO Brief Neighborhood Liaisons (Bonita Lee, Jo Anne St. Clair) – May 31√ 

DPO/DMO Brief Area Commission leadership (Livingston Avenue – Brian Scarpino, Columbus 

South Side – Jim Griffin) – June 25 √ 

DPO/DMO Brief Area Commission leadership (Near East – Kathleen Bailey) – July 30√ 

DPO/DMO Brief Area Commission (Near East – September 13, Livingston Avenue – August 28, 

Columbus South Side – August 28) 

DPO/DMO Public open house – Week of September 24 or October 1 

DPO/DMO Transportation and Pedestrian Commission approval – October 9 

DPO/DMO Issue work orders for traffic control devices – October 

DPO Implement 6 month flash period – November 

DPO Draft work orders for signal removal – December through February, 2013 

DPO Conduct 6 month evaluation study – May 

DPO/DMO Brief city administration/council and community on findings – June 

DPO Modify/issue work orders – July 

DPO Complete work - September  


